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Muon Level 1
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ID  |Task Name Duration Start Finish [J[FM[AIM]a]a]A[s]O|N[D]J[FIM]AIM][I]I[A]S]OIN]D]I[F]M
2218 Muon Level 1 Trigger 252.8 w 1/2/96 2/5/01 v
2219 M3-Muon Level 1 Trigger TDR Submitted ow 1/18/99 1/18/99 \4¢ 1/18
2220 R AND D (Serial Link Daughter Board-SLDB) 2284w 1/2/96 8/8/00 v
2221 Design 1553 Card 4w 1/2/96 1/29/96
2222 Layout/Fab 1553 Card 4w 1/30/96 2/26/96
2223 Test 1553 Card 8w 2/27196 4/22/96
2224 Design/Layout/Fabricate Prototype SLDB 12w 1/2/96 3/25/96
2225 Test Prototype SLDB 40 w 5/21/96 3/13/97
2226 Design/Layout/Fabricate SLDB Tester 8w 3/26/96 5/20/96
2227 Layout/Fabricate/Assemble V2 SLDB 6w 6/9/97 7121197
2228 Test V2 SLDB 12w 7/22/97  10/14/97
2229 Layout/Fabricate/Assemble V3 SLDB 28w 10/15/97 5/13/98
2230 Test V3 SLDB 20w 5/14/98 10/5/98
2231 Layout/Fabricate/Assemble Preproduction SLDB 12w 1/25/99 4/16/99 —
2232 Test Preproduction SLDB 28 w 4/19/99 11/3/99| 100% — ——
2233 Layout/Fabricate/Assemble Production SLDB 33w 11/4/99 7/11/00 83% IE—
2234 Test Production SLDB 4w 7/12/00 8/8/00 O
2235 CRATES 159 w 9/2/97  11/17/00 v
2236 CRATE BACKPLANE 159 w 9/2/97  11/17/00 v
2237 Design Prototype Backplane 18w 9/2/97 1/20/98
2238 Layout/Fabricate Prototype Backplane 8w 5/1/98 6/26/98
2239 Test Prototype Backplane 12w 6/29/98 9/22/98
2240 Design Extender Cards 12w 5/13/98 8/6/98
2241 Layout/Fabricate Extender Cards 32w 8/7/98 4/6/99 —
2242 Design Preproduction Backplane 8w 5/1/98 6/26/98
2243 Layout/Fabricate Preproduction Backplane 12w 6/29/98 9/22/98
2244 Test Preproduction Backplane 34w 9/23/98 6/4/99 —
2245 Backplane Pre Production Testing Complete ow 6/4/99 6/4/99 +* 6/4
2246 Layout/Fabricate Production Backplane 28 w 12/1/99 6/28/00 86%
2247 Test Production Backplane 4w 6/29/00 7127100 O
2248 Assemble/Test Cables 16 w 6/1/00 9/22/00 O
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2249 Install Cables 8w 9/25/00  11/17/00 [
2250 Fabricate and Test Prototype Splitter Cards 20w 1/4/99 5/21/99 ——
2251 Fabricate and Test Preproduction Splitter Cards 258w  10/15/99 4/28/00 100% (——
2252 Splitter Card PreProduction Testing Complete ow 4/28/00 4/28/00 + 4/28
2253 Fabricate and Test Production Splitter Cards 12w 5/1/00 7/25/00 37% mm__ |
2254 POWER SUPPLIES 120 w 6/18/98  11/17/00 v
2255 Design Prototype Power Supply 60 w 6/18/98 912199 o——
2256 Procure/Build Prototype Power Supply 16w 9/3/99 1/11/00 100% [E——
2257 Test Prototype Power Supply 24w 1/12/00 6/28/00 83%
2258 Power Supply Prototype Testing Complete ow 6/28/00 6/28/00 'Y
2259 Procure/Build Production Power Supply 12w 6/29/00 9/22/00 O
2260 Test and install production power supply 8w 9/25/00  11/17/00 [
2261 MUON TRIGGER CARD-MTCXX 163.8 w 7/28/97  11/16/00 v
2262 Design Prototype MTCxx 60 w 7128/97 10/9/98
2263 MTCxx Design Review 0.2w 4/28/98 4/28/98
2264 Procure Prototype MTCxx Parts 6w 10/12/98 11/20/98
2265 Layout, Fabricate, and Assemble Prototype MTCxx 9w 10/26/98 1/12/99 |
2266 Develop Test Plan and Software Tools 8w 10/26/98 1/5/99
2267 Prototype MTCxx, MTFB, and MTCM Complete ow 1/12/99 1712199 g 1/12
2268 Test Prototype MTCxx 24 w 1/13/99 6/30/99 —
2269 Design Preproduction MTCxx 4w 7/1/99 7129199 100%
2270 Layout, Fabricate, and Assemble Preproduction (10%) MTCxx 10w 7/30/99 10/8/99 100% jm—
2271 Preproduction MTCxx, MTFB, and MTCM Complete ow 7/12/00 7/12/00 ¢
2272 Test Preproduction MTCxx 12w 4/17/00 7/11/00 53% |
2273 Layout, Fabricate, and Assemble Production MTCxx 10w 7/12/00 9/20/00 [
2274 Production MTCxx, MTFB, and MTCM Complete ow 9/21/00 9/21/00 ¢
2275 Test, Install, and Commission MTCxx 8w 9/22/00  11/16/00 [
2276 MUON TRIGGER FLAVOR BOARD-MTFB 163.8 w 7/28/97  11/16/00 v
2277 Design Prototype MTFB 60 w 7128/97 10/9/98
2278 Procure Prototype MTFB Parts 6w 10/12/98 11/20/98
2279 Layout, Fabricate, and Assemble Prototype MTFB 9w 10/26/98 1/12/99
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2280 Develop Test Plan and Software Tools 8w 10/26/98 1/5/99
2281 Test Prototype MTFB 24 w 1/13/99 6/30/99 E
2282 Design Preproduction MTFB 18w 10/1/99 2/21/00 999, [E—
2283 Layout, Fabricate, and Assemble Preproduction (10%) MTFB 34w 10/29/99 7/12/00 83% IEE—— |
2284 Test Preproduction MTFB 12w 5/16/00 8/9/00 18% W]
2285 MTFB PreProduction Testing Complete ow 8/9/00 8/9/00 ¢
2286 Layout, Fabricate, and Assemble Production MTFB 12w 6/28/00 9/21/00 O
2287 Test, Install, and Commission MTFB 8w 9/22/00  11/16/00 [
2288 MUON TRIGGER CRATE MANAGER-MTCM 2236w 3/18/96 9/20/00 v
2289 Design Prototype MTCM 56 w 3/18/96 4/30/97
2290 MTCM Design Review 0.2w 3/6/97 3/6/97
2291 Procure Prototype MTCM Parts 12w 4/3/97 6/26/97
2292 Layout, Fabricate, and Assemble Prototype MTCM 8w 5/30/97 7125197
2293 Develope Test Plan and Software Tools 8w 5/30/97 7125197
2294 Test Prototype MTCM 40 w 7128/97 5/19/98
2295 Design Preproduction MTCM 16w 10/12/98 2/16/99 E
2296 Layout, Fabricate, and Assemble Preproduction (10%) MTCM 10w 2/17/99 4127199 | o —
2297 Test Preproduction MTCM 32w 4/28/99  12/14/99| 100% EE———T——
2298 MTCM PreProduction Testing Complete Ow 12/14/99  12/14/99 +* 12/14
2299 Layout, Fabricate, and Assemble Production MTCM 10w 5/15/00 7/25/00 24% W]
2300 Test, Install, and Commission MTCM 8w 7/26/00 9/20/00 [
2301 MUON TRIGGER TESTER-MTT 121.4 w 11/1/96 4/23/99 [m—
2302 Design MTT 24w 11/1/96 5/1/97
2303 Procure Prototype MTT Parts 12w 4/4/97 6/27/197
2304 Develop Test Plan and Software Tools 12w 4/4/97 6/27/197
2305 Layout/Fabricate Prototype MTT 12w 5/2/97 7128197
2306 Test Prototype MTT 36w 7129/97 4/22/98
2307 MTT Prototype Testing Complete ow 4/22/98 4/22/98
2308 Design Production MTT 9w 3/1/98 5/1/98
2309 Layout/Fabricate/Assemble Production MTT 12w 7/15/98 10/7/98
2310 Test Production MTT 26 w 10/8/98 4/23/99 E
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2311 MDT CENTROID FINDER-MCEN 198.6 w 12/1/96 12/8/00 v
2312 Design Prototype MCEN 32w 12/1/96 7125197
2313 MCEN and MCCM Design Review ow 7125/97 7125/97
2314 Revise Design 2w 7128/97 8/8/97
2315 Layout/Fabricate/Assemble Prototype MCEN 32w 8/11/97 4/7/98
2316 Test Prototype MCEN 822w 4/8/98 1271799
2317 Design Preproduction MCEN 6w 2/21/00 3/31/00 100%
2318 Layout/Fabricate/Assemble Preproduction MCEN 7w 4/3/00 5/19/00 100% [
2319 Test Preproduction MCEN 10 w 5/22/00 8/1/00 [
2320 MCEN PreProduction Testing Complete ow 8/1/00 8/1/00 'Y
2321 Layout/Fabricate/Assemble Production MCEN 10w 8/2/00  10/11/00 [
2322 Test, Install, and Commission MCEN 8w 10/12/00 12/8/00 [
2323 CENTROID PHYSICS BOARD-MCPB 193.6 w 2/20/97 1/18/01 v
2324 Design Prototype 24 w 2/20/97 8/8/97
2325 Layout/Fabricate/Assemble Prototype MCPB 32w 8/11/97 4/7/98
2326 Test Prototype MCPB 822w 4/8/98 12/1/99 ———————— )
2327 Design Preproduction MCPB 2w 5/8/00 5/19/00 0
2328 Layout/Fabricate/Assemble Preproduction MCPB (10%) 5w 5/22/00 6/26/00 [
2329 Test Preproduction MCPB 10 w 6/27/00 9/6/00 [
2330 MCPB PreProduction Testing Complete ow 9/6/00 9/6/00 ¢
2331 Layout/Fabricate/Assemble Production MCPB 10w 9/7/00  11/15/00 [
2332 Test, Install, and Commission MCPB 8w 11/16/00 1/18/01 |
2333 CENTROID FINDER MANAGER-MCCM 152 w 1/14/98 2/5/01 v
2334 Design Prototype 24 w 1/14/98 7/1/98
2335 Layout/Fabricate/Assemble Prototype MCCM 40 w 712198 4/27/99 —
2336 MCEN, MCCM, MCPB Prototypes Complete ow 4/27/99 4/27/99 +* 4/27
2337 M3-Muon Level 1 Trigger Prototype Complete ow 4/27/99 4/27/99 +* 4/27
2338 Test Prototype MCCM 56 w 4/28/99 6/14/00 71% [ |
2339 Design Preproduction MCCM 4w 6/15/00 7/13/00 O
2340 Layout/Fabricate/Assemble Preproduction MCCM (10%) 8w 7/14/00 9/8/00 [
2341 10% MCEN, MCPB, MCCM Complete ow 9/8/00 9/8/00 ¢
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2342 Test Preproduction MCCM 6w 9/11/00  10/20/00 [
2343 M3-Muon Level 1 Trigger Preproduction Testing Complete Ow 10/20/00  10/20/00 ¢
2344 Layout/Fabricate/Assemble Production MCCM 8w 10/23/00 12/19/00 [
2345 MCEN, MCCM Production Complete Ow 12/19/00 12/19/00 s
2346 Test, Install, and Commission MCCM 6w 12/20/00 2/5/01 [
2347 SOFTWARE 226.2 w 1/2/96 7124100 v
2348 Trigger Simulator 220 w 1/2/96 6/8/00 | |
2349 Control Software 104 w 6/15/98 7/24/00 |_ |
2350 MOU Obligations 34.2w 8/3/98 4/15/99 ——
2351 Obligate FY98 Funds To Univ of Arizona 0.2w 8/3/98 8/3/98
2352 Obligate FY99 Funds To Univ of Arizona 0.2w 4/15/99 4/15/99 |
2353 Obligate FY98 Funds to Boston Univ 0.2w 8/3/98 8/3/98
2354 Obligate FY99 Funds to Boston Univ 0.2w 4/15/99 4/15/99 |




